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Courthouse Project Update 08.22.19 
MT. BAKER CONFERENCE ROOM | ROBERT J. DREWEL BUILDING 
MEETING SERIES IS NOW MONTHLY:  next instance, 09.19.19 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Current Schedule Impacts 

• Winter Storm Impact – Hoffman is in the process of revising their requested time 
extension to the schedule (24 calendar days). The Project Team will review this new 
information upon receipt.  

b. Upcoming Activities – see also 5.a-5.b. and 6.b.-6.e. 
Cut the opening between the Courthouse and Addition at the Basement level, continue 
sheathing and glazing for the building curtainwall, continue framing the interior of the 
Addition through Level 4 and the exterior of the north and east faces, install fire 
sprinklers in the future restrooms, connect each floor to the Addition’s MEP (mechanical 
/ electrical / plumbing) riser, continue renovations in Courtroom 2E, and continue 
building out the north side of the restroom core (install tile, fixtures, countertops, and 
partitions). 

c. Progress to Date  
Installed curtainwall glass on Addition Level 1; installed wall and floor tile in the Level 1, 
2, 3, and 4 restrooms; installed countertops in the restrooms; erected steel for the new 
entrance and upper roof canopies; installed a manlift on the east side of the Addition; 
applied fireproofing to Addition structural steel; erected the Addition mechanical riser 
between Levels 1 and 5; built the Addition’s rooftop mechanical platform; framed the 
interior of Addition Levels 1 to 4; framed the exterior of the entire west side; began 
overhead MEP work on Addition Levels 1 to 3; performed renovations in Courtrooms 2C, 
2D, 5A, and 5C. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Projected Completion:  2/3/20 
c. Phase 2 Substantial Completion:  2/8/21  

• Reflects seven-day non-compensable time extension to cover delays resulting from 
removal of contaminated soils and the remnants of the old County Detention Home. 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 6/30/19:  $28,817,921 

 
3. Changes 

 
4. Upcoming Project Decisions Needing Court Input 

 

Due Date Item 

 None at this time. 
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5. Stakeholder Concerns  

a. Minimizing Noise Disruptions – The Project Team continues to provide advance notice 
to Superior and District Courts regarding activities which may carry major noise impacts, 
especially those which must continue in order to maintain schedule. 

b. Phase 2 Office Move Planning Meetings – The Project Team has held Phase 2 (2020-21) 
planning meetings with all building tenant groups and is preparing for follow-up 
meetings with Hoffman Construction as well as with selected stakeholder groups. 

 
6. Announcements / Action Items 

a. Architect Team Visiting – Doug Kleppin and Bob Egleston from CBRE Heery are on-site 
today (August 22). 

b. Notable Work 
i. Basement Punch-Through –  The opening between the Courthouse and the 

Addition at the Basement level is scheduled to begin being cut on August 23 and 
conclude before Labor Day Weekend. This will be after-hours work. 

ii. Restroom Core – Countertops and toilet fixtures have been installed in the future 
Level 1 and 2 restrooms. 

iii. Building Skin – Crews continue to form the Addition curtain wall, the non-
structural outer covering of the building protecting against weather, from west 
to east around the building and upward from floor to floor. 

iv. Near-Future Milestones (exact dates TBD) 
1. A cut-through between the Courthouse and Addition on Level 2 will take 

one of the restrooms offline.  
2. A similar cut-through between the Courthouse and Addition on Level 4 

at a later date also will take one restroom offline. 
3. Replacement of old Courthouse cooling tower. 
4. Installation of new rooftop HVAC units. 
5. Removal of deactivated antennae from the Courthouse roof. 

c. Current and Upcoming Courtroom Work (2019-20) – Work in the following courtrooms 
will include patching ceilings; replacing carpet, HVAC boxes, pews, and jury chairs; and 
installing sprinkler piping and acoustic fabric panels. 

i. 3A (District Court Department 2) – ongoing since April 1.  Abatement and 
fireproofing done, sprinklers and MEPs installed, and soffit framing has started. 
The courtroom will be turned over once the Addition is complete and open. 

ii. 2E (Superior Court Department 4) – August 17 to September 15. 
iii. 2B (Superior Court Department 1) – Crews will return to finalize upgrades, 

December 19 to January 3. 
d. Early Phase 2 Courtroom and Chambers Work (2019) – Work in these areas includes 

installation of structural elements, such as drag struts and collector plates. 
i. 5D Chambers Area (Superior Court Department 10 & 10.5) – October 5 to 

October 27. 
ii. 5A & 5B Chambers Areas (respectively, Depts. 12 & 11) – December 23 to 

January 1. 
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e. Rosetta Stone (Figure 1) – The Project Team uses this table to align current and new 
courtroom numbers and the judges assigned to those rooms. 

f. Update Meeting Series Now Monthly – Our next scheduled instances in the series will be 
September 19, October 24, November 21, and December 19. Weekly updates continue to 
be distributed. 

         

MEETING ATTENDANCE 

 SUPERIOR COURT  DISTRICT COURT  EXECUTIVE’S OFFICE 

 Judge Bruce Weiss  Judge Anthony Howard X Ken Klein 

 Judge Linda Krese  Judge Tam Bui X Josh Dugan 

 Judge George Appel X Lauren Bjurstrom  
 

 Judge Millie Judge X Lonnie Enyeart  COUNCIL STAFF 

 Commissioner Susan Gaer  
 

 Heidi Beazizo 

 Shane Nybo  SHERIFF’S OFFICE   

X Andrew Somers  Ty Trenary  OFFICE for PUBLIC DEFENSE 

  X Jeff Brand  Jason Schwarz 

 CLERK’S OFFICE  Sean Gillespie  Kristin Crane 

 Sonya Kraski  
 

  

X Mark Allen  PROSECUTING ATTORNEY  INFORMATION TECHNOLOGY 

 Shelia Postle  Michael Held X JD Braathen 

   
 

  

 FACILITIES & FLEET  LAW LIBRARY  CBRE HEERY ARCHITECTURE 

X Mark Thunberg  Lettice Parker X Bob Egleston 

X Jeff Hencz  
 

  

X Steve Slawson  BAR ASSOCIATION  OAC SERVICES 

X Lolly Huggins  Joyce Wood X Kevin Fromm 

    X Glen Lyons 
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Figure 1: Courtroom Rosetta Stone. 
 

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE 
NEW CURRENT JUDGE NOTES 

5A Superior Dept 12 Ellis   

5B Superior Dept 11 Krese   

5C Superior Dept 9 Farris   

5D Superior Dept 10 Weiss current Presiding Judge 

4A NEW  TBD old Kinard Conference Room 

3A District Dept 2 Bui   

3B District Dept 3 Howard   

3C District Dept 1 (District Hearings) to be relocated from 1 (east side) 

3D N/A (shell space)  

3E Superior Dept 7 Wilson   

3F Superior Dept 8 Lucas   

2A C201 Okoloko high-profile trial courtroom 

2B Superior Dept 1 Thompson Judge Appel at DJJC 

2C Superior Dept 2 Okrent   

2D Superior Dept 3 Larsen   

2E Superior Dept 4 Langbehn Judge Judge at DJJC 

1A C304 (Superior Court 
Criminal Hearings) 

to be relocated from 3 (south side) 

NEW CURRENT COMMISSIONER NOTES 

1B Commissioner A Moriarty   

1C Commissioner B Waggoner   

1D Commissioner C Gaer   

1E Commissioner D Brudvik   

 
The new courtroom numbering scheme represents the renovation’s wayfinding improvements.  



 
Snohomish County 

 

Facilities Management 
Courthouse Project 

 
 

   
Courthouse Renovation and Addition Project Update – 08.22.19 Page 5 
 

Figure 1:  Progress Photo. 
 

 

Corridor on the west side of Addition Level 4 undergoing wall framing.  
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Hoffman’s most recent 6-week lookahead (8/20/19, first page) 
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Hoffman’s most recent 6-week lookahead (8/20/19, continued) 

 

 

 

 

 



 
Snohomish County 

 

Facilities Management 
Courthouse Project 

 
 

   
Courthouse Renovation and Addition Project Update – 08.22.19 Page 8 
 

Hoffman’s most recent 6-week lookahead (8/20/19, continued) 

 

 
 


